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ESTIMATE RUN 03/28/2008

ESTIMATE SUMMARY 08:58:44

CONTID: C15576         ESTIMATE NO: 0001 PROG 2005

PCN: 15576-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 58: WASHINGTON AVENUE BRIDGE PERCENT TIME:

PROJECT NO: BR 0581-008                   

SH 58: WASHINGTON AVENUE BRIDGE

NAME OF ROAD: 058A

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

HAMON CONTRACTORS, INC. PAY PERIOD ENDING 03/28/2008 DATE TIME STARTED 03/10/2008

5670 FRANKLIN STREET DATE LET 12/13/2007 DATE WORK BEGAN 03/10/2008

 DATE AWARDED 01/25/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/15/2008 DATE ACCEPTED

DENVER CO 80216     303-297-0340 DATE NOTICE TO PROCEED 03/10/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,222,081.29 PARTICIPATING $ $ 189,581.77

AWARD PROJECT AMT: 4,844,120.65 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
80,700.56

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,687.45

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

2.82

TIME ALLOW:

ORIG TIME ALLOW:

390 WORK DAYS

WORK DAYS390

3.63%

5,032,499.52

189,581.77

270,282.33

264,594.88

$

$

$

$

189,581.77

0.00

189,581.77

80,700.56

270,282.33

-5,687.45

0.00

264,594.88

0.00

AMOUNT DUE 264,594.88 264,594.88

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 264,594.88

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

11.0
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PCN: 15576-BID    ESTIMATE RUN 03/28/2008

PROJECT: BR 0581-008                   ESTIMATE NO: 0001 08:58:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 0.000

L S 0.200 20,000.00

100,000.00000 0.200 20,000.00

201-00000  
 

0010 *REMOVAL OF INLET 3.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

202-00019  
 

0015 *REMOVAL OF PIPE 158.000 0.000

LF  0.000 0.00

15.00000 0.000 0.00

202-00035  
 

0020 REMOVAL OF DELINEATOR 4.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

202-00090  
 

0025 REMOVAL OF MEDIAN COVER 38.000 0.000

SY  8.670 121.38

14.00000 8.670 121.38

202-00195  
 

0030 REMOVAL OF SIDEWALK 28.000 0.000

SY  0.000 0.00

18.00000 0.000 0.00

202-00200  
 

0035 REMOVAL OF CURB 142.000 0.000

LF  104.000 728.00

7.00000 104.000 728.00

202-00201  
 

0040 REMOVAL OF GUTTER 162.000 0.000

LF  0.000 0.00

8.50000 0.000 0.00

202-00202  
 

0045 REMOVAL OF CURB AND GUTTER 131.000 0.000

LF  70.000 560.00

8.00000 70.000 560.00

202-00203  
 

0050 REMOVAL OF CONCRETE CURB RAMP 36.000 0.000

SY  0.000 0.00

20.00000 0.000 0.00

202-00206  
 

0055 REMOVAL OF ASPHALT MAT 1,527.000 0.000

SY  0.000 0.00

11.00000 0.000 0.00

202-00220  
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PCN: 15576-BID    ESTIMATE RUN 03/28/2008

PROJECT: BR 0581-008                   ESTIMATE NO: 0001 08:58:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL OF ASPHALT MAT (PLANING) 4,655.000 0.000

SY  0.000 0.00

3.00000 0.000 0.00

202-00240  
 

0065 REMOVAL OF GROUND SIGN 1.000 0.000

EACH 1.000 50.00

50.00000 1.000 50.00

202-00810  
 

0070 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000

L S 0.000 0.00

700.00000 0.000 0.00

202-00828  
 

0075 *REMOVAL OF TRAFFIC SIGNAL POLE 2.000 0.000

EACH 0.000 0.00

4,000.00000 0.000 0.00

202-00840  
 

0080 *REMOVAL OF GUARDRAIL TYPE 3 217.000 0.000

LF  68.000 1,020.00

15.00000 68.000 1,020.00

202-01130  
 

0085 *REMOVAL OF GUARDRAIL TYPE 4 410.000 0.000

LF  0.000 0.00

19.00000 0.000 0.00

202-01140  
 

0095 PLUG CULVERT 1.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

202-04001  
 

0100 CLEAN CULVERT 3.000 0.000

EACH 0.000 0.00

1,825.00000 0.000 0.00

202-04002  
 

0105 CLEAN VALVE BOX 2.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

202-04005  
 

0110 UNCLASSIFIED EXCAVATION 2,455.000 0.000

CY  0.000 0.00

17.00000 0.000 0.00

203-00000  
 

0115 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 222.000 0.000

CY  0.000 0.00

12.00000 0.000 0.00

203-00060  
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PCN: 15576-BID    ESTIMATE RUN 03/28/2008

PROJECT: BR 0581-008                   ESTIMATE NO: 0001 08:58:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0120 BLADING 200.000 0.000

HOUR 0.000 0.00

85.00000 0.000 0.00

203-01500  
 

0125 *POTHOLING 50.000 0.000

HOUR 14.500 2,610.00

180.00000 14.500 2,610.00

203-01597  
 

0130 *SWEEPING (WITH PICKUP BROOM) 300.000 0.000

HOUR 4.000 560.00

140.00000 4.000 560.00

203-01622  
 

0135 STRUCTURE EXCAVATION 222.000 0.000

CY  0.000 0.00

9.00000 0.000 0.00

206-00000  
 

0140 TOPSOIL 170.000 0.000

CY  0.000 0.00

35.00000 0.000 0.00

207-00205  
 

0145 EROSION LOG (12 INCH) 600.000 0.000

LF  44.000 330.00

7.50000 44.000 330.00

208-00002  
 

0150 SILT FENCE 400.000 0.000

LF  111.000 777.00

7.00000 111.000 777.00

208-00020  
 

0155 CONCRETE WASHOUT STRUCTURE 6.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

208-00045  
 

0160 STORM DRAIN INLET PROTECTION 10.000 0.000

EACH 3.000 3,000.00

1,000.00000 3.000 3,000.00

208-00050  
 

0165 RIGID INLET PROTECTION DEVICE 2.000 0.000

EACH 2.000 1,000.00

500.00000 2.000 1,000.00

208-00055  
 

0170 STABILIZED CONSTRUCTION ENTRANCE 6.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

208-00070  
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PCN: 15576-BID    ESTIMATE RUN 03/28/2008

PROJECT: BR 0581-008                   ESTIMATE NO: 0001 08:58:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0175 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.060 480.00

8,000.00000 0.060 480.00

208-00100  
 

0180 EROSION CONTROL SUPERVISOR 700.000 0.000

HOUR 20.000 1,600.00

80.00000 20.000 1,600.00

208-00205  
 

0185 *RESET LUMINAIRE 2.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

210-00760  
 

0190 *RESET GROUND SIGN 4.000 0.000

EACH 0.000 0.00

265.00000 0.000 0.00

210-00810  
 

0195 *RESET SIGN PANEL 4.000 0.000

EACH 0.000 0.00

32.00000 0.000 0.00

210-00815  
 

0200 *RESET TRAFFIC SIGNAL HEAD 10.000 0.000

EACH 0.000 0.00

340.00000 0.000 0.00

210-00831  
 

0205 *RESET TRAFFIC SIGNAL POLE 2.000 0.000

EACH 0.000 0.00

660.00000 0.000 0.00

210-00840  
 

0210 *RESET TRAFFIC SIGNAL MAST ARM 2.000 0.000

EACH 0.000 0.00

540.00000 0.000 0.00

210-00842  
 

0215 *RESET PEDESTRIAN SIGNAL HEAD 4.000 0.000

EACH 0.000 0.00

100.00000 0.000 0.00

210-00865  
 

0220 ADJUST VALVE BOX 4.000 0.000

EACH 0.000 0.00

225.00000 0.000 0.00

210-04050  
 

0225 SEEDING (NATIVE) 0.500 0.000

ACRE 0.000 0.00

1,350.00000 0.000 0.00

212-00006  
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PCN: 15576-BID    ESTIMATE RUN 03/28/2008

PROJECT: BR 0581-008                   ESTIMATE NO: 0001 08:58:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 SOIL CONDITIONING 0.500 0.000

ACRE 0.000 0.00

1,000.00000 0.000 0.00

212-00032  
 

0235 MULCHING (WEED FREE) 0.500 0.000

ACRE 0.000 0.00

950.00000 0.000 0.00

213-00003  
 

0240 MULCHING (WOOD CHIP) 24.000 0.000

CF  0.000 0.00

48.00000 0.000 0.00

213-00008  
 

0245 MULCH TACKIFIER 125.000 0.000

LB  0.000 0.00

2.35000 0.000 0.00

213-00061  
 

0250 LANDSCAPE MAINTENANCE 1.000 0.000

L S 0.000 0.00

3,500.00000 0.000 0.00

214-00000  
 

0255 DECIDUOUS TREE (1.5 INCH CALIPER) 12.000 0.000

EACH 0.000 0.00

450.00000 0.000 0.00

214-00215  
 

0260 SOIL RETENTION BLANKET (STRAW/COCONUT) 1,500.000 0.000

SY  0.000 0.00

1.95000 0.000 0.00

216-00041  
 

0265 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.000

L S 0.060 264.00

4,400.00000 0.060 264.00

250-00010  
 

0270 *HEALTH AND SAFETY OFFICER 100.000 0.000

HOUR 8.000 464.00

58.00000 8.000 464.00

250-00110  
 

0275 AGGREGATE BASE COURSE (CLASS 6) 206.000 0.000

CY  0.000 0.00

25.00000 0.000 0.00

304-06007  
 

0280 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 245.000 0.000

TON 14.550 1,455.00

100.00000 14.550 1,455.00

403-00720  
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PCN: 15576-BID    ESTIMATE RUN 03/28/2008

PROJECT: BR 0581-008                   ESTIMATE NO: 0001 08:58:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0285 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 265.000 0.000

TON 0.000 0.00

71.30000 0.000 0.00

403-09221  
 

0290 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 921.000 0.000

TON 0.000 0.00

59.80000 0.000 0.00

403-34871  
 

0295 *EMULSIFIED ASPHALT (SLOW-SETTING) 316.000 0.000

GAL 0.000 0.00

2.15000 0.000 0.00

411-10255  
 

0300 GEOTEXTILE (EROSION CONTROL) (CLASS B) 11.000 0.000

SY  0.000 0.00

10.00000 0.000 0.00

420-00101  
 

0305 *DRILLED CAISSON (36 INCH) 38.000 0.000

LF  0.000 0.00

150.00000 0.000 0.00

503-00036  
 

0310 RIPRAP (6 INCH) 6.000 0.000

CY  0.000 0.00

40.00000 0.000 0.00

506-00206  
 

0315 CONCRETE SLOPE AND DITCH PAVING 30.000 0.000

CY  0.000 0.00

325.00000 0.000 0.00

507-00000  
 

0320 *18 INCH REINFORCED CONCRETE PIPE 111.000 0.000

LF  0.000 0.00

70.00000 0.000 0.00

603-01180  
 

0325 *24 INCH REINFORCED CONCRETE PIPE 154.000 0.000

LF  0.000 0.00

100.00000 0.000 0.00

603-01240  
 

0330 18 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

603-05018  
 

0335 *INLET TYPE C (5 FOOT) 2.000 0.000

EACH 0.000 0.00

3,000.00000 0.000 0.00

604-00305  
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PCN: 15576-BID    ESTIMATE RUN 03/28/2008

PROJECT: BR 0581-008                   ESTIMATE NO: 0001 08:58:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0340 MANHOLE SLAB BASE (10 FOOT) 1.000 0.000

EACH 0.000 0.00

2,800.00000 0.000 0.00

604-30010  
 

0345 MANHOLE SLAB BASE (15 FOOT) 2.000 0.000

EACH 0.000 0.00

3,500.00000 0.000 0.00

604-30015  
 

0350 *GUARDRAIL TYPE 7 (SPECIAL) 20.000 0.000

LF  0.000 0.00

65.00000 0.000 0.00

606-00705  
 

0355 *GUARDRAIL TYPE 7 (STYLE CA) 283.000 0.000

LF  0.000 0.00

75.00000 0.000 0.00

606-00710  
 

0360 *GUARDRAIL TYPE 7 (STYLE CA) (SPECIAL) 159.000 0.000

LF  0.000 0.00

175.00000 0.000 0.00

606-00716  
 

0365 *GUARDRAIL TYPE 7 (STYLE CD) 392.000 0.000

LF  0.000 0.00

65.00000 0.000 0.00

606-00730  
 

0370 *END ANCHORAGE TYPE 3B 1.000 0.000

EACH 0.000 0.00

1,029.00000 0.000 0.00

606-01320  
 

0375 *TRANSITION TYPE 3G 2.000 0.000

EACH 0.000 0.00

1,387.00000 0.000 0.00

606-01370  
 

0380 *END ANCHORAGE TYPE 3K 4.000 0.000

EACH 0.000 0.00

986.00000 0.000 0.00

606-01390  
 

0385 *END ANCHORAGE (FLARED) 1.000 0.000

EACH 0.000 0.00

1,560.00000 0.000 0.00

606-02005  
 

0390 *FENCE (PLASTIC) 100.000 0.000

LF  64.000 972.80

15.20000 64.000 972.80

607-11525  
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PCN: 15576-BID    ESTIMATE RUN 03/28/2008

PROJECT: BR 0581-008                   ESTIMATE NO: 0001 08:58:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0395 CONCRETE SIDEWALK (6 INCH) 2.000 0.000

SY  0.000 0.00

30.00000 0.000 0.00

608-00006  
 

0400 CONCRETE CURB RAMP 33.000 0.000

SY  0.000 0.00

145.00000 0.000 0.00

608-00010  
 

0405 CURB AND GUTTER TYPE 2 (SECTION I-B) 99.000 0.000

LF  0.000 0.00

17.00000 0.000 0.00

609-21010  
 

0410 CURB AND GUTTER TYPE 2 (SECTION II-B) 182.000 0.000

LF  0.000 0.00

18.00000 0.000 0.00

609-21020  
 

0415 GUTTER TYPE 2 (4 FOOT) 227.000 0.000

LF  0.000 0.00

17.00000 0.000 0.00

609-24004  
 

0420 *DELINEATOR (TYPE I) 10.000 0.000

EACH 0.000 0.00

17.00000 0.000 0.00

612-00001  
 

0425 *DELINEATOR (TYPE III) 6.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

612-00003  
 

0430 *2 INCH ELECTRICAL CONDUIT (BORED) 264.000 0.000

LF  0.000 0.00

25.00000 0.000 0.00

613-00206  
 

0435 *3 INCH ELECTRICAL CONDUIT (BORED) 528.000 0.000

LF  0.000 0.00

26.00000 0.000 0.00

613-00306  
 

0440 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 190.000 0.000

LF  0.000 0.00

7.00000 0.000 0.00

613-01200  
 

0445 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 600.000 0.000

LF  0.000 0.00

8.00000 0.000 0.00

613-01300  
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PCN: 15576-BID    ESTIMATE RUN 03/28/2008

PROJECT: BR 0581-008                   ESTIMATE NO: 0001 08:58:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0450 *PULL BOX (SPECIAL) 2.000 0.000

EACH 0.000 0.00

1,070.00000 0.000 0.00

613-07000  
 

0455 *SIGN PANEL (CLASS I) 18.000 0.000

SF  0.000 0.00

20.00000 0.000 0.00

614-00011  
 

0460 *SIGN PANEL (CLASS II) 224.000 0.000

SF  0.000 0.00

23.25000 0.000 0.00

614-00012  
 

0465 *SIGN PANEL (CLASS III) 112.000 0.000

SF  0.000 0.00

25.53000 0.000 0.00

614-00013  
 

0470 *STEEL SIGN POST (W 10X22) 52.000 0.000

LF  0.000 0.00

77.00000 0.000 0.00

614-01022  
 

0475 *STL SIGN SUPP(2-1/2 IN RD SCH 80)(PO&SLIP) 19.000 0.000

EACH 0.000 0.00

325.00000 0.000 0.00

614-01583  
 

0480 *CONCRETE FOOTING (TYPE 5) 2.000 0.000

EACH 0.000 0.00

2,150.00000 0.000 0.00

614-03005  
 

0485 *TRAFFIC SIGNAL FACE (12-12-12) 4.000 0.000

EACH 0.000 0.00

770.00000 0.000 0.00

614-70336  
 

0490 *PEDESTRIAN PUSH BUTTON 2.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

614-72860  
 

0495 *LOOP DETECTOR WIRE 712.000 0.000

LF  0.000 0.00

3.75000 0.000 0.00

614-72875  
 

0500 *TRAFFIC SIGNAL PEDESTAL POLE ALUMINUM 2.000 0.000

EACH 0.000 0.00

1,020.00000 0.000 0.00

614-84100  
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PCN: 15576-BID    ESTIMATE RUN 03/28/2008

PROJECT: BR 0581-008                   ESTIMATE NO: 0001 08:58:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0505 CONSTRUCTION SURVEYING 1.000 0.000

L S 0.060 3,600.00

60,000.00000 0.060 3,600.00

625-00000  
 

0510 *MOBILIZATION 1.000 0.000

L S 0.000 0.00

392,000.00000 0.000 0.00

626-00000  
 

0515 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.060 450.00

7,500.00000 0.060 450.00

626-01000  
 

0520 *EPOXY PAVEMENT MARKING 53.000 0.000

GAL 0.000 0.00

95.00000 0.000 0.00

627-00005  
 

0525 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 230.000 0.000

GAL 19.600 588.00

30.00000 19.600 588.00

627-00012  
 

0530 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 312.000 0.000

SF  0.000 0.00

10.00000 0.000 0.00

627-01001  
 

0535 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE III) 

161.000 0.000

SF  0.000 0.00

14.00000 0.000 0.00

627-30327  
 

0540 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 1,620.000 0.000

SF  0.000 0.00

11.00000 0.000 0.00

627-30332  
 

0545 *FLAGGING 600.000 0.000

HOUR 253.500 5,500.95

21.70000 253.500 5,500.95

630-00000  
 

0550 *TRAFFIC CONTROL INSPECTION 156.000 0.000

DAY 12.000 1,800.00

150.00000 12.000 1,800.00

630-00007  
 

0555 *TRAFFIC CONTROL MANAGEMENT 390.000 0.000

DAY 8.000 4,000.00

500.00000 8.000 4,000.00

630-00012  
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PCN: 15576-BID    ESTIMATE RUN 03/28/2008

PROJECT: BR 0581-008                   ESTIMATE NO: 0001 08:58:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0560 *UNIFORMED TRAFFIC CONTROL COORDINATION 250.000 0.000

HOUR 0.000 0.00

15.00000 0.000 0.00

630-00015  
 

0565 *FLASHING BEACON (PORTABLE) 4.000 0.000

EACH 2.000 1,550.00

775.00000 2.000 1,550.00

630-80001  
 

0570 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 14.000 0.000

EACH 7.000 1,750.00

250.00000 7.000 1,750.00

630-80335  
 

0575 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 92.000 0.000

EACH 23.000 920.00

40.00000 23.000 920.00

630-80341  
 

0580 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 78.000 0.000

EACH 35.500 1,420.00

40.00000 35.500 1,420.00

630-80342  
 

0585 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 11.000 0.000

EACH 5.500 220.00

40.00000 5.500 220.00

630-80343  
 

0590 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 196.000 0.000

SF  64.000 1,600.00

25.00000 64.000 1,600.00

630-80344  
 

0595 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000

EACH 1.000 10,000.00

10,000.00000 1.000 10,000.00

630-80355  
 

0600 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 0.000

EACH 2.000 7,000.00

3,500.00000 2.000 7,000.00

630-80358  
 

0605 *DRUM CHANNELIZING DEVICE 350.000 0.000

EACH 85.000 2,125.00

25.00000 85.000 2,125.00

630-80360  
 

0610 CONCRETE BARRIER (TEMPORARY) 1,500.000 0.000

LF  585.000 20,475.00

35.00000 585.000 20,475.00

630-80370  
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PCN: 15576-BID    ESTIMATE RUN 03/28/2008

PROJECT: BR 0581-008                   ESTIMATE NO: 0001 08:58:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0615 *TRAFFIC CONE 500.000 0.000

EACH 100.000 500.00

5.00000 100.000 500.00

630-80380  
 

0620 *IMPACT ATTENUATOR (TEMPORARY) 4.000 0.000

EACH 2.000 8,000.00

4,000.00000 2.000 8,000.00

630-85010  
 

0625 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 0.000

EACH 0.500 4,650.00

9,300.00000 0.500 4,650.00

630-85040  
 

0630 F/A MINOR CONTRACT REVISIONS 300,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0635 F/A PARTNERING 12,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0640 F/A FUEL COST ADJUSTMENT 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0645 F/A ON-THE-JOB TRAINEE 1,400.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020  
 

0650 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0655 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0660 F/A OBTAIN POWER SOURCE FROM XCEL ENERGY 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70070  
 

0665 F/A EROSION CONTROL 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
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PCN: 15576-BID    ESTIMATE RUN 03/28/2008

PROJECT: BR 0581-008                   ESTIMATE NO: 0001 08:58:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0670 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  
 

0675 F/A LANDSCAPE RESTORATION 2,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

1310 REMOVAL OF PAVEMENT MARKING REMOVAL OF PAVEMENT 
MARKING

638.400 0.000

SF  638.400 1,340.64

2.10000 638.400 1,340.64

202-00250  
 

1315 ADDED ITEM (LUMP SUM)/ UNIFORMED TRAFFIC CONTROL  
(OFFICER'S HOURS AND VEHICLES)

0.000 0.000

L S 0.000 0.00

18,000.00000 0.000 0.00

900-00014  
 

CAT 0200 $113,481.77 113,481.77CURRENT AMT 1,989,116.45 $$

CAT NO0300 STR. E-16-XR 

0680 REMOVAL OF BRIDGE 1.000 0.000

EACH 0.480 67,200.00

140,000.00000 0.480 67,200.00

202-00400  
 

0685 STRUCTURE EXCAVATION 1,340.000 0.000

CY  100.000 900.00

9.00000 100.000 900.00

206-00000  
 

0690 STRUCTURE BACKFILL (CLASS 1) 1,196.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

206-00100  
 

0695 STRUCTURE BACKFILL (CLASS 2) 29.000 0.000

CY  0.000 0.00

17.00000 0.000 0.00

206-00200  
 

0700 MECHANICAL REINFORCEMENT OF SOIL 1,011.000 0.000

CY  0.000 0.00

15.60000 0.000 0.00

206-00360  
 

0705 SHORING (AREA 1) 1.000 0.000

L S 0.000 0.00

11,000.00000 0.000 0.00

206-01781  
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PCN: 15576-BID    ESTIMATE RUN 03/28/2008

PROJECT: BR 0581-008                   ESTIMATE NO: 0001 08:58:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STR. E-16-XR 

0710 SHORING (AREA 2) 1.000 0.000

L S 0.000 0.00

11,000.00000 0.000 0.00

206-01782  
 

0715 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 220.000 0.000

TON 0.000 0.00

71.30000 0.000 0.00

403-09221  
 

0720 *DRILLED CAISSON (30 INCH) 571.000 0.000

LF  0.000 0.00

110.00000 0.000 0.00

503-00030  
 

0725 *DRILLED CAISSON (42 INCH) 190.000 0.000

LF  0.000 0.00

175.00000 0.000 0.00

503-00042  
 

0730 PRECAST PANEL FACING 1,720.000 0.000

SF  0.000 0.00

22.00000 0.000 0.00

504-04420  
 

0735 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 27.000 0.000

CY  0.000 0.00

330.00000 0.000 0.00

507-00100  
 

0740 *WATERPROOFING (MEMBRANE) 1,318.000 0.000

SY  0.000 0.00

9.51000 0.000 0.00

515-00120  
 

0745 CONCRETE CLASS D (BRIDGE) 488.000 0.000

CY  0.000 0.00

400.00000 0.000 0.00

601-03040  
 

0750 *STRUCTURAL CONCRETE COATING 798.000 0.000

SY  0.000 0.00

9.00000 0.000 0.00

601-40300  
 

0755 *REINFORCING STEEL 24,244.000 0.000

LB  0.000 0.00

0.70000 0.000 0.00

602-00000  
 

0760 *REINFORCING STEEL (EPOXY COATED) 98,154.000 0.000

LB  0.000 0.00

0.85000 0.000 0.00

602-00020  
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PCN: 15576-BID    ESTIMATE RUN 03/28/2008

PROJECT: BR 0581-008                   ESTIMATE NO: 0001 08:58:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STR. E-16-XR 

0765 *BRIDGE RAIL TYPE 7 (SPECIAL) 338.000 0.000

LF  0.000 0.00

100.00000 0.000 0.00

606-10705  
 

0770 *FENCE CHAIN LINK (SPECIAL) 275.000 0.000

LF  0.000 0.00

21.82000 0.000 0.00

607-53005  
 

0775 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 346.000 0.000

SF  0.000 0.00

6.00000 0.000 0.00

610-00020  
 

0780 *3/4 INCH ELECTRICAL CONDUIT 56.000 0.000

LF  0.000 0.00

8.00000 0.000 0.00

613-00075  
 

0785 *1 INCH ELECTRICAL CONDUIT 120.000 0.000

LF  0.000 0.00

11.00000 0.000 0.00

613-00100  
 

0790 *2 INCH ELECTRICAL CONDUIT 338.000 0.000

LF  0.000 0.00

8.00000 0.000 0.00

613-00200  
 

0795 *3 INCH ELECTRICAL CONDUIT 338.000 0.000

LF  0.000 0.00

7.00000 0.000 0.00

613-00300  
 

0800 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 30.000 0.000

LF  0.000 0.00

7.00000 0.000 0.00

613-01200  
 

0805 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 320.000 0.000

LF  0.000 0.00

8.00000 0.000 0.00

613-01300  
 

0810 *WIRING 1.000 0.000

L S 0.000 0.00

6,850.00000 0.000 0.00

613-10000  
 

0815 *LIGHTING CONTROL CENTER 1.000 0.000

EACH 0.000 0.00

6,070.00000 0.000 0.00

613-50100  
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PCN: 15576-BID    ESTIMATE RUN 03/28/2008

PROJECT: BR 0581-008                   ESTIMATE NO: 0001 08:58:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STR. E-16-XR 

0820 *LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 4.000 0.000

EACH 0.000 0.00

1,210.00000 0.000 0.00

613-70150  
 

0825 PRESTRESSED CONCRETE BOX (DEPTH LESS THAN 32 INCHES) 10,054.000 0.000

SF  0.000 0.00

40.00000 0.000 0.00

618-01992  
 

0830 *SHOTCRETE CLASS 3 132.000 0.000

SY  0.000 0.00

123.00000 0.000 0.00

641-10052  
 

CAT 0300 $68,100.00 68,100.00CURRENT AMT 1,211,578.98 $$

CAT NO0320 RETAINING WALL - STR. E-16-BM 

0835 STRUCTURE EXCAVATION 619.000 0.000

CY  0.000 0.00

9.00000 0.000 0.00

206-00000  
 

0840 STRUCTURE BACKFILL (CLASS 1) 346.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

206-00100  
 

0845 STRUCTURE BACKFILL (CLASS 2) 29.000 0.000

CY  0.000 0.00

17.00000 0.000 0.00

206-00200  
 

0850 SHORING (AREA 3) 1.000 0.000

L S 0.000 0.00

17,000.00000 0.000 0.00

206-01783  
 

0855 *DRILLED CAISSON (30 INCH) 1,380.000 0.000

LF  0.000 0.00

110.00000 0.000 0.00

503-00030  
 

0860 CONCRETE CLASS D (WALL) 129.000 0.000

CY  0.000 0.00

500.00000 0.000 0.00

601-03050  
 

0865 *STRUCTURAL CONCRETE COATING 261.000 0.000

SY  0.000 0.00

9.00000 0.000 0.00

601-40300  
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PCN: 15576-BID    ESTIMATE RUN 03/28/2008

PROJECT: BR 0581-008                   ESTIMATE NO: 0001 08:58:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0320 RETAINING WALL - STR. E-16-BM 

0870 REINFORCING STEEL (EPOXY COATED) 10,868.000 0.000

LB  0.000 0.00

0.85000 0.000 0.00

602-00020  
 

0875 GEOCOMPOSITE DRAIN WITH PIPE 181.000 0.000

SY  0.000 0.00

20.00000 0.000 0.00

605-83002  
 

CAT 0320 $0.00 0.00CURRENT AMT 271,870.80 $$

CAT NO0330 WEST PED. BRIDGE - STR. E-16-XS 

0880 STRUCTURE EXCAVATION 316.000 0.000

CY  0.000 0.00

9.00000 0.000 0.00

206-00000  
 

0885 STRUCTURE BACKFILL (CLASS 1) 417.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

206-00100  
 

0890 STRUCTURE BACKFILL (CLASS 2) 6.000 0.000

CY  0.000 0.00

17.00000 0.000 0.00

206-00200  
 

0895 MECHANICAL REINFORCEMENT OF SOIL 272.000 0.000

CY  0.000 0.00

15.60000 0.000 0.00

206-00360  
 

0900 *DRILLED CAISSON (36 INCH) 195.000 0.000

LF  0.000 0.00

150.00000 0.000 0.00

503-00036  
 

0905 ARCHITECTURAL PRECAST CONCRETE PANEL 524.000 0.000

SF  0.000 0.00

129.00000 0.000 0.00

504-04425  
 

0910 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 11.000 0.000

CY  0.000 0.00

330.00000 0.000 0.00

507-00100  
 

0915 STRUCTURAL STEEL 66,148.000 0.000

LB  0.000 0.00

6.00000 0.000 0.00

509-00000  
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PCN: 15576-BID    ESTIMATE RUN

PROJECT: BR 0581-008                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0330 WEST PED. BRIDGE - STR. E-16-XS 

0915 MATERIAL ALLOWANCE STR. STEEL 0.000

LB  66,148.000 40,350.28

0.61000 66,148.000 40,350.28

0920 STRUCTURAL STEEL (GALVANIZED) 5,158.000 0.000

LB  0.000 0.00

3.00000 0.000 0.00

509-00001  
 

0925 BEARING DEVICE (TYPE I) 4.000 0.000

EACH 0.000 0.00

800.00000 0.000 0.00

512-00101  
 

0930 BRIDGE RAIL (STEEL) 279.000 0.000

LF  0.000 0.00

250.00000 0.000 0.00

514-01011  
 

0935 BRIDGE COMPRESSION JOINT SEALER 20.000 0.000

LF  0.000 0.00

250.00000 0.000 0.00

518-00000  
 

0940 CONCRETE CLASS D (BRIDGE) 146.000 0.000

CY  0.000 0.00

400.00000 0.000 0.00

601-03040  
 

0945 MASONRY VENEER (BRICK) 384.000 0.000

SF  0.000 0.00

14.00000 0.000 0.00

601-40002  
 

0950 CUT STONE VENEER (SLAB) 222.000 0.000

SF  0.000 0.00

25.00000 0.000 0.00

601-40006  
 

0955 CUT STONE VENEER (ASHLER) 258.000 0.000

SF  0.000 0.00

16.00000 0.000 0.00

601-40007  
 

0960 MASONRY WALL 896.000 0.000

SF  0.000 0.00

10.00000 0.000 0.00

601-40010  
 

0965 *STRUCTURAL CONCRETE COATING 102.000 0.000

SY  0.000 0.00

9.00000 0.000 0.00

601-40300  
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PCN: 15576-BID    ESTIMATE RUN 03/28/2008

PROJECT: BR 0581-008                   ESTIMATE NO: 0001 08:58:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0330 WEST PED. BRIDGE - STR. E-16-XS 

0970 REINFORCING STEEL (EPOXY COATED) 16,521.000 0.000

LB  0.000 0.00

0.85000 0.000 0.00

602-00020  
 

0975 *3/4 INCH ELECTRICAL CONDUIT 202.000 0.000

LF  0.000 0.00

8.00000 0.000 0.00

613-00075  
 

0980 *1 INCH ELECTRICAL CONDUIT 185.000 0.000

LF  0.000 0.00

11.00000 0.000 0.00

613-00100  
 

0985 *3/4 INCH ELECTRICAL CONDUIT (PLASTIC) 37.500 0.000

LF  0.000 0.00

6.00000 0.000 0.00

613-01075  
 

0990 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 112.500 0.000

LF  0.000 0.00

7.00000 0.000 0.00

613-01200  
 

0995 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 75.000 0.000

LF  0.000 0.00

8.00000 0.000 0.00

613-01300  
 

1005 *LUMINAIRE (SPECIAL) 4.000 0.000

EACH 0.000 0.00

710.00000 0.000 0.00

613-16000  
 

1010 *LUMINAIRE (SPECIAL) (LED) (STEP LIGHT) 15.000 0.000

EACH 0.000 0.00

570.00000 0.000 0.00

613-16025  
 

1015 *LIGHT STANDARD FOUNDATION SPECIAL 2.000 0.000

EACH 0.000 0.00

430.00000 0.000 0.00

613-40012  
 

1020 *LIGHTING CONTROL CENTER 1.000 0.000

EACH 0.000 0.00

6,070.00000 0.000 0.00

613-50100  
 

1025 *LUMINAIRE METAL HALIDE (100 WATT) 2.000 0.000

EACH 0.000 0.00

2,030.00000 0.000 0.00

613-75100  
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PCN: 15576-BID    ESTIMATE RUN 03/28/2008

PROJECT: BR 0581-008                   ESTIMATE NO: 0001 08:58:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0330 WEST PED. BRIDGE - STR. E-16-XS 

1030 *LUMINAIRE METAL HALIDE (WALL TYPE) (100 WATT) 13.000 0.000

EACH 0.000 0.00

1,290.00000 0.000 0.00

613-76100  
 

CAT 0330 $40,350.28 40,350.28CURRENT AMT 760,615.55 $$

CAT NO0340 EAST PED. BRIDGE - STR. E-16-XT 

1035 STRUCTURE EXCAVATION 316.000 0.000

CY  0.000 0.00

9.00000 0.000 0.00

206-00000  
 

1040 STRUCTURE BACKFILL (CLASS 1) 417.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

206-00100  
 

1045 STRUCTURE BACKFILL (CLASS 2) 6.000 0.000

CY  0.000 0.00

17.00000 0.000 0.00

206-00200  
 

1050 MECHANICAL REINFORCEMENT OF SOIL 272.000 0.000

CY  0.000 0.00

15.60000 0.000 0.00

206-00360  
 

1055 *DRILLED CAISSON (36 INCH) 195.000 0.000

LF  0.000 0.00

150.00000 0.000 0.00

503-00036  
 

1060 ARCHITECTURAL PRECAST CONCRETE PANEL 524.000 0.000

SF  0.000 0.00

129.00000 0.000 0.00

504-04425  
 

1065 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 11.000 0.000

CY  0.000 0.00

330.00000 0.000 0.00

507-00100  
 

1070 STRUCTURAL STEEL 66,148.000 0.000

LB  0.000 0.00

6.00000 0.000 0.00

509-00000  
 

1070 MATERIAL ALLOWANCE STR. STEEL 0.000

LB  66,148.000 40,350.28

0.61000 66,148.000 40,350.28
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PCN: 15576-BID    ESTIMATE RUN 03/28/2008

PROJECT: BR 0581-008                   ESTIMATE NO: 0001 08:58:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0340 EAST PED. BRIDGE - STR. E-16-XT 

1075 STRUCTURAL STEEL (GALVANIZED) 5,158.000 0.000

LB  0.000 0.00

3.00000 0.000 0.00

509-00001  
 

1080 BEARING DEVICE (TYPE I) 4.000 0.000

EACH 0.000 0.00

800.00000 0.000 0.00

512-00101  
 

1085 BRIDGE RAIL (STEEL) 279.000 0.000

LF  0.000 0.00

250.00000 0.000 0.00

514-01011  
 

1090 BRIDGE COMPRESSION JOINT SEALER 20.000 0.000

LF  0.000 0.00

250.00000 0.000 0.00

518-00000  
 

1095 CONCRETE CLASS D (BRIDGE) 146.000 0.000

CY  0.000 0.00

400.00000 0.000 0.00

601-03040  
 

1100 MASONRY VENEER (BRICK) 384.000 0.000

SF  0.000 0.00

14.00000 0.000 0.00

601-40002  
 

1105 CUT STONE VENEER (SLAB) 222.000 0.000

SF  0.000 0.00

25.00000 0.000 0.00

601-40006  
 

1110 CUT STONE VENEER (ASHLER) 258.000 0.000

SF  0.000 0.00

16.00000 0.000 0.00

601-40007  
 

1115 MASONRY WALL 896.000 0.000

SF  0.000 0.00

10.00000 0.000 0.00

601-40010  
 

1120 *STRUCTURAL CONCRETE COATING 102.000 0.000

SY  0.000 0.00

9.00000 0.000 0.00

601-40300  
 

1125 REINFORCING STEEL (EPOXY COATED) 16,521.000 0.000

LB  0.000 0.00

0.85000 0.000 0.00

602-00020  
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PCN: 15576-BID    ESTIMATE RUN 03/28/2008

PROJECT: BR 0581-008                   ESTIMATE NO: 0001 08:58:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0340 EAST PED. BRIDGE - STR. E-16-XT 

1130 *3/4 INCH ELECTRICAL CONDUIT 202.000 0.000

LF  0.000 0.00

8.00000 0.000 0.00

613-00075  
 

1135 *1 INCH ELECTRICAL CONDUIT 185.000 0.000

LF  0.000 0.00

11.00000 0.000 0.00

613-00100  
 

1140 *3/4 INCH ELECTRICAL CONDUIT (PLASTIC) 37.500 0.000

LF  0.000 0.00

6.00000 0.000 0.00

613-01075  
 

1145 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 112.500 0.000

LF  0.000 0.00

7.00000 0.000 0.00

613-01200  
 

1150 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 75.000 0.000

LF  0.000 0.00

8.00000 0.000 0.00

613-01300  
 

1155 *WIRING (SPECIAL) 1.000 0.000

L S 0.000 0.00

6,850.00000 0.000 0.00

613-10010  
 

1160 *LUMINAIRE (SPECIAL) 4.000 0.000

EACH 0.000 0.00

710.00000 0.000 0.00

613-16000  
 

1165 *LUMINAIRE (SPECIAL) (LED) (STEP LIGHT) 15.000 0.000

EACH 0.000 0.00

570.00000 0.000 0.00

613-16025  
 

1170 *LIGHT STANDARD FOUNDATION SPECIAL 2.000 0.000

EACH 0.000 0.00

430.00000 0.000 0.00

613-40012  
 

1175 *LIGHTING CONTROL CENTER 1.000 0.000

EACH 0.000 0.00

6,070.00000 0.000 0.00

613-50100  
 

1180 *LUMINAIRE METAL HALIDE (100 WATT) 2.000 0.000

EACH 0.000 0.00

2,030.00000 0.000 0.00

613-75100  
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NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0340 EAST PED. BRIDGE - STR. E-16-XT 

1185 *LUMINAIRE METAL HALIDE (WALL TYPE) (100 WATT) 13.000 0.000

EACH 0.000 0.00

1,290.00000 0.000 0.00

613-76100  
 

CAT 0340 $40,350.28 40,350.28CURRENT AMT 767,465.55 $$

CAT NO0350 PEDESTRIAN PLAZAS 

1190 STRUCTURE EXCAVATION 93.000 0.000

CY  0.000 0.00

9.00000 0.000 0.00

206-00000  
 

1195 STRUCTURE BACKFILL (CLASS 1) 89.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

206-00100  
 

1200 MECHANICAL REINFORCEMENT OF SOIL 223.000 0.000

CY  0.000 0.00

15.60000 0.000 0.00

206-00360  
 

1205 TOPSOIL 26.000 0.000

CY  0.000 0.00

35.00000 0.000 0.00

207-00205  
 

1210 SEEDING (NATIVE) 0.060 0.000

ACRE 0.000 0.00

1,350.00000 0.000 0.00

212-00006  
 

1215 SOIL CONDITIONING 0.060 0.000

ACRE 0.000 0.00

1,000.00000 0.000 0.00

212-00032  
 

1220 MULCHING (WEED FREE) 0.060 0.000

ACRE 0.000 0.00

950.00000 0.000 0.00

213-00003  
 

1225 MULCH TACKIFIER 6.000 0.000

LB  0.000 0.00

2.35000 0.000 0.00

213-00061  
 

1230 BLOCK FACING 717.000 0.000

SF  0.000 0.00

6.13000 0.000 0.00

504-04410  
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QTY TO DATE
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PERIOD

CUMULATIVE
AMOUNT

CAT NO0350 PEDESTRIAN PLAZAS 

1235 PIPE RAILING 95.000 0.000

LF  0.000 0.00

100.00000 0.000 0.00

514-00000  
 

1240 PEDESTRIAN RAILING (STEEL)(SPECIAL) 128.000 0.000

LF  0.000 0.00

250.00000 0.000 0.00

514-00201  
 

1245 CONCRETE CLASS D 5.000 0.000

CY  0.000 0.00

400.00000 0.000 0.00

601-03000  
 

1250 REINFORCING STEEL (EPOXY COATED) 381.000 0.000

LB  0.000 0.00

0.85000 0.000 0.00

602-00020  
 

1255 CONCRETE SIDEWALK (6 INCH) 150.000 0.000

SY  0.000 0.00

30.00000 0.000 0.00

608-00006  
 

1260 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 792.000 0.000

SF  0.000 0.00

6.00000 0.000 0.00

610-00020  
 

CAT 0350 $0.00 0.00CURRENT AMT 67,358.96 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

1265 FIELD OFFICE (CLASS 2) 1.000 0.000

EACH 0.100 4,000.00

40,000.00000 0.100 4,000.00

620-00002  
 

1270 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 0.100 4,000.00

40,000.00000 0.100 4,000.00

620-00012  
 

1275 SANITARY FACILITY 1.000 0.000

EACH 0.000 0.00

1,600.00000 0.000 0.00

620-00020  
 

CAT 0400 $8,000.00 8,000.00CURRENT AMT 81,600.00 $$

CAT NO0500 UTILITIES BY CONTRACTOR 

1280 *REMOVAL OF PIPE 345.000 0.000

LF  0.000 0.00

15.00000 0.000 0.00

202-00035  
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CAT NO0500 UTILITIES BY CONTRACTOR 

1285 *12 INCH DUCTILE IRON PIPE 318.000 0.000

LF  0.000 0.00

150.00000 0.000 0.00

619-06120  
 

1290 16 INCH DUCTILE IRON PIPE 8.000 0.000

LF  0.000 0.00

275.00000 0.000 0.00

619-06160  
 

1295 22 INCH WELDED STEEL PIPE 45.000 0.000

LF  0.000 0.00

200.00000 0.000 0.00

619-10220  
 

1300 2 INCH AIR AND VACUUM VALVE 1.000 0.000

EACH 0.000 0.00

4,000.00000 0.000 0.00

619-71516  
 

1305 12 INCH GATE VALVE 2.000 0.000

EACH 0.000 0.00

2,200.00000 0.000 0.00

619-75096  
 

CAT 0500 $0.00 0.00CURRENT AMT 72,475.00 $$

PROJECT TOTAL 270,282.33 $ 270,282.33CURRENT AMT 5,222,081.29 $$


